

Software that brings together the ideas and techniques of **TameFlow Kanban** and **TameFlow Scrum, Agile/Scrum, Critical Chain Project management, TOC** and **LEAN** in one integrated solution

# GET STARTED WITH LYNX

LYNX Task Management Training



# Taskmanager Training - Topics

2

- ▣ Introduction
- ▣ LYNX Overview
- ▣ Task Management:
  - ▣ My Activity View
    - Before starting a task
    - Starting a task
    - Progress reporting (Ettc)
  - ▣ Communication (Notes)
  - ▣ Add (delegate) Task Managers
  - ▣ Impersonation(“Vertreterregelung”)
- ▣ Resource management tools
  - ▣ Resource Load Diagram
  - ▣ My Resources
  - ▣ Debuffered View
  - ▣ Reporting

# Visit the LYNX Help Center

3

The screenshot shows the LYNX application interface. At the top, there is a menu bar with 'File', 'Edit', 'Window', 'Language', and 'Help'. The 'Help' menu is open, showing options: 'About...', 'Help center', and 'Get a demo space'. A sub-menu is also visible with 'Get started' and 'General help'. Below the menu, there is a search bar with the text 'enter your search text' and several icons. A table of project tasks is displayed below the search bar.

ID	Description	c/m	Start date	Domain	TM	Priority	RTS	Resources
T01-T7	<b>Design</b> T1 Notification Project	<u>e</u>	Fri 30 Aug 9:00 [w35]	Mountain	AC RP		<b>Yes</b>	Designer [2 days, not started] System Engineer [2 days, not started]
D01-T3	<b>Review</b> D1 Product Development	<u>e</u>	Tue 10 Sep 9:00 [w37]	Road	AC RP		<b>Yes</b>	System Tester [4 days, not started] Designer [4 days, not started]
D02-T5	<b>Design Stream 1</b> D2 Product Development	<u>e</u>	Fri 30 Aug 9:00 [w35]	Road	AC		<b>Yes</b>	Designer [6 days, not started]

Visit the  
**LYNX HELP CENTER**

<https://support.a-dato.com/hc/en-us>

# Search (CTRL F)

The screenshot shows a software application window titled "Mike Dempsey, A-dato - [Desktop]". The application has a menu bar with "File", "Edit", "Window", "Language", and "Help". Below the menu bar is a toolbar with icons for "Save all", "Open", "Add", "Delete", "Properties", "Progress chart", "Notes", and "Resource load". A search bar at the top left contains the text "Status: Released".

The main content area displays a "Project portfolio" tab with a table of projects. The table has columns for ID, Ref., Description, PM, Status, Start, End, Expected finish, CCPM, and Performance. The table contains three rows of project data.

ID	Ref.	Description	PM	Status	Start	End	Expected finish	CCPM	Performance
T-1	Cards	<b>Solution Eng. with subtask cards - ...</b> resource hours: 96h remaining: 56h - 58%	AC	Released	Wed 14 Aug	Fri 13 Sep	Mon 16 Sep	clc/cc: 8d/16d pbp/pb: 5d/8d	58% 62% Project buffer
NP01	CC1	<b>NP01 New product development pr...</b> resource hours: 1072h remaining: 912h - 85%	AC	Released	Wed 14 Aug	Fri 17 Jan 2020	Fri 24 Jan 2020	clc/cc: 10d/81d pbp/pb: 10d/40d	13% 25% Project buffer
D01		<b>D1 Product development project</b> resource hours: 208h remaining: 208h - 100%	MD	Released	Sun 1 Sep	Fri 1 Nov	Fri 1 Nov	clc/cc: 0d/15d pbp/pb: 0d/7d	0% 0% Project buffer


An "Advanced search" dialog box is open over the table. It has a "Find" button and a "Replace" button. The "Find what:" field is empty, and the "Look for:" dropdown is set to "<all matches>". The "Look in:" dropdown is set to "Entire application". There are three checkboxes: "Case sensitive" (unchecked), "Whole words only" (unchecked), and "Use regular expressions" (unchecked). At the bottom of the dialog are four buttons: "Find previous", "Find next", "Activate filter", and "Find all".

5


# LYNX Overview

# LYNX Workflow Optimization – The Project “Factory”

Layer 1  
Multi-Project



New projects  
Stakeholder „Priority board“





**Pipeline & Scenario Planning**

Release Wizard  
Scenario Wizard

“Strategic Priorities”

Layer 2  
Single Project






teams



**Projects**  
CCPM or LFPM  
Buffer Management  
“Operational Priorities”

Layer 3  
Workpackages  
Agile & Kanban




**Workpackages with Cards**  
Agile/Kanban Processes  
e.g. Sub-tasks / Stories

# LYNX TameFlow Task Board

## Layer 3 Integration Example – including Flow Buffer Management

7




# Pooling of Contingency – Insurance Model

## Buffer Management

*“To be safer, (re)move the safety”*


8



# Green

*50 % progress on the longest chain / 15 % buffer used*

9




*“To be safer, (re)move the safety”*

# Red

*55 % progress on the longest chain / 65 % buffer used*

10





Relatively to much buffer is used. Measure are need to make sure the project can be delivered on time.

*“To be safer, (re)move the safety”*

# Buffer Management addresses day-to-day resource conflicts (and prevents (bad) multi-tasking)

11

The original plan for **ONE** System Engineer called “Mike”




Manage the Queue !

„In the **Autopilot-Modus**, Resource Managers , Task- and Project managers are supported by **Operational Priorities** for the synchronized execution of their projects”

# What is needed?

## *Fast-Feedback Loop (ETTC)*



Continuous (frequent) update of the “**Expected Time to Complete**” for each **active** task (ETTC)

### Flawless handovers:

- Ensure Delivery is complete
- Be Ready-to-Start
  - Good preparation



# “To do” List

Sequence from *red* to *green*

13


My activities Messages (0) Project portfolio Active tasks Calendar Configure Reporting

Show design packages     Cards >>

ID	Description	Start date	TM	Priority	RTS	Resources
T01-T7	<a href="#">Review</a> T1 Notification Project	Today 9:00 [w20]	AC		Yes	Designer [1 day, not started]
P01-T3	<a href="#">Review</a> D1 Product Development	Today 9:00 [w20]	AC		Yes	System Tester [4 days, not started] Designer [4 days, not started]
P05-T5	<a href="#">Design Stream 1</a> D2 Product Development	Fri 12 May 9:00 [w19]	AC		Yes	Designer [6 days, not started]

# All projects together

14




# Login and start LYNX

- Update „My Profile“

# Login

16



# Your first screen is always “My activities”

17

The screenshot displays a software interface with a menu bar (File, Edit, Window, Language, Help) and a navigation bar (My activities, Messages (0), Project portfolio, Active tasks, Calendar, Configure, Reporting). The 'My activities' tab is selected and circled in green. Below the navigation bar is a search bar with the text 'enter your search text' and a 'Cards >>' button. A table lists activities with columns for ID, Description, c/m, TM, Priority, RTS, and Resources. The first row is highlighted in blue. To the right, the 'Task details' panel shows information for task ID D01-T3, including description, project, manager, scheduled dates, and resource assignment. The 'Resourcing' section shows 'Update all resources' with status 'Not started' and 'Ettc' '4 days/32h'. The 'Design' section shows 'Your role' as 'Task manager' and 'Resource(s)' as 'No resource assigned'.

ID	Description	c/m	TM	Priority	RTS	Resources
D01-T3	<b>Review</b> D1 Product Development	<a href="#">u</a>	AC RP		<b>Yes</b>	System Tester [4 days, not started] Design [4 days, not started]
D01-T8	<b>Development Firmware</b> D1 Product Development	<a href="#">u</a>	RP		No	Product Engineer [4 days, not started]
D01-T11	<b>Develop Testplan</b> D1 Product Development		RP		No	System Tester [4 days, not started]
T01-T15	<b>Handover</b> T1 Notification Project	<a href="#">om</a>	RP		No	System Engineer [8 days, not started] VD [8 days, not started]

**Task details**

ID D01-T3  
Description Review  
Project D1 Product Development  
Project manager A-dato Consulting  
Scheduled dates Tue 29 Oct 9:00 - Fri 1 Nov 17:00  
Milestone constraint n/a  
Last update Wed 23 Oct 23:38 by A-dato Consulting  
Task manager A-dato Consulting  
Robin Porter, LYNX GmbH

Resourcing Notes (7) Documents (1) Custom fields Working hours

**Update all resources:**

Status Not started  
Ettc 4 days/32h  
Please enter the 'expected time to complete' for this task

**Design**

Your role Task manager  
Skill Design  
Resource(s) No resource assigned  
Status Not started  
Ettc 4 days/32h  
Please enter the 'expected time to complete' for this task  
Expected completion Fri 1 Nov 17:00 at 100%  
Scheduled duration 4 days (32h)  
Updated Wed 23 Oct 23:38 by A-dato Consulting

System Tester

# Before you take off...

## Check or Update Your Profile

18

The screenshot shows the Lynx application interface with a 'Welcome to Lynx' dialog box open. The dialog box contains the following information:

- Introduction:** This is the first time you run Lynx, please specify the following information.
- Form fields:** First name (Mike), Last name (Dempsey), Company name (A-dato), Email address (mike.dempsey@kaikes.com), and Initials (MD).
- Buttons:** 'Change password' and 'OK'.
- Checkboxes:** A checked checkbox for 'Please keep me informed about new developments with Lynx'.
- Text:** 'A-Dato occasionally sends out a newsletter with the latest updates about our products. This newsletter is a great way to stay informed. We will never share any of your personal information with 3rd parties.'
- Your roles:** A section with the text 'You can have different roles, this list shows all roles assigned to you.' and an empty table with columns 'Role', 'Space', and 'Space owner'.

Annotations in the image include:

- A green dashed box around the 'My profile' link in the left sidebar with the text: 'Make sure you have entered your **initials!**'
- A green dashed box around the 'Initials' field with the text: 'Make sure you have entered your **initials!**'
- A green dashed box around the 'Change password' button with the text: 'You can change your password here.'

# Impersonation settings

*Who can represent you? (if Holidays, Training)*

19

Welcome to Lynx ✕

### Introduction

This is the first time you run Lynx, please specify the following information

First name  Company name   
Last name  Email address   
Initials

Please keep me informed about new developments with Lynx  
*A-Dato occasionally sends out a newsletter with the latest updates about our products. This newsletter is a great way to stay informed. We will never share any of your personal information with 3rd parties.*

Impersonations

### Impersonations

Users Users allowed to impersonate this user

A-dato Support	<input type="button" value="&gt;&gt;"/>	
Barry Huberts		
carl.brandon@a-dato.net	<input type="button" value="&lt;&lt;"/>	
Hanspeter Kunz		
Steve Horner, A-dato		
Sven Cramer, A-dato		
Ulrike Müller, Medicon		

Mike Dempsey, A-dato

# Get started with Task Management

# “To do” List

Sequence from *red* to *green*

21

My activities Messages (0) Project portfolio Active tasks Calendar Configure Reporting

Show design packages     Cards >>

ID	Description	Start date	TM	Priority	RTS	Resources
T01-T7	<a href="#">Review</a> T1 Notification Project	Today 9:00 [w20]	AC		Yes	Designer [1 day, not started]
P01-T3	<a href="#">Review</a> D1 Product Development	Today 9:00 [w20]	AC		Yes	System Tester [4 days, not started] Designer [4 days, not started]
P05-T5	<a href="#">Design Stream 1</a> D2 Product Development	Fri 12 May 9:00 [w19]	AC		Yes	Designer [6 days, not started]

# Select "My activities"

## Manage the task

22

The screenshot shows a software interface for task management. At the top, there is a navigation bar with tabs: 'My activities', 'Messages (0)', 'Project portfolio', 'Active tasks', 'Calendar', 'Configure', and 'Reporting'. Below this is a search bar and a 'Show design packages' button. A table lists tasks, with one task selected: ID D01-T3, Description Review, c/m D1 Product Development, TM AC RP, Priority Yes, RTS System Tester [4 days, not started], and Resources Design [4 days, not started]. To the right is a 'Task details' panel for ID D01-T3, showing description, project info, and resourcing options. A 'filter resources' dialog is open, showing 'matching resources' with 'Mike Dempsey' selected. Green callouts with numbers 0, 1, 2+3, 4, and 'Refresh' point to various UI elements. A 'Save!' button is also highlighted.

- You can control the following:**
1. Confirm a resource name
  2. Start a task
  3. Update progress (Ettc=Estimated time to complete)

# Upcoming tasks

23

Robin Porter, LYNX GmbH - [Desktop]

File Edit Window Language Help

My activities Messages (0) Project portfolio Active tasks Calendar Configure Reporting

Show design packages enter your search text

ID	Description	Scheduled start	c/m	TM	Priority	RTS	Resources
D01-T3	<b>Review</b> D1 Product Development	Tue 29 Oct 9:00	<a href="#">c</a>	AC RP		Yes	System Tester [4 days, not started] Design [4 days, not started]
D01-T8	<b>Development Firmware</b> D1 Product Development	Tue 26 Nov 9:00	<a href="#">c</a>	RP		No	Product Engineer [4 days, not started]
D01-T11	<b>Develop Testplan</b> D1 Product Development	Mon 25 Nov 9:00		RP		No	System Tester [4 days, not started]
T01-T15	<b>Handover</b> T1 Notification Project	Mon 18 Nov 9:00	<a href="#">cm</a>	RP		No	System Engineer [8 days, not started] VD [8 days, not started]

Status filter:

- Show all
- Show active tasks
- Show started tasks
- Restore default view

# Have a look into the plan

# Have a look in the plan

25

The screenshot displays a project management application interface. At the top, there are navigation tabs: "My activities", "Messages (0)", "Project portfolio", "Active tasks", "Calendar", "Configure", and "Reporting". Below this is a search bar labeled "Show design packages" with a search icon and a "Cards >>" button. A table lists tasks with columns for ID, Description, c/m, TM, Priority, RTS, and Resources. The first task, ID D01-T3, is highlighted in blue and has a green "CLICK HERE" button overlaid on it. The task details panel on the right shows information for ID D01-T3, including description, project name, manager, scheduled dates, and resource assignment. The "Design" section shows the user's role as Task manager, skill as Design, and no resource assigned. The "System Tester" section is partially visible at the bottom.

ID	Description	c/m	TM	Priority	RTS	Resources
D01-T3	<b>Review</b> D1 Product Development		AC RP		Yes	System Tester [4 days, not started] Design [4 days, not started]

**Task details**

ID D01-T3  
Description Review  
Project D1 Product Development  
Project manager A-dato Consulting  
Scheduled dates Tue 29 Oct 9:00 - Fri 1 Nov 17:00  
Milestone constraint n/a  
Last update Wed 23 Oct 23:38 by A-dato Consulting  
Task manager A-dato Consulting  
Robin Porter, LYNX GmbH

Resourcing Notes (7) Documents (1) Custom fields Working hours

**Update all resources:**

Status Not started  
Ettc 4 days/32h  
Please enter the 'expected time to complete' for this task

**Design**

Your role Task manager  
Skill Design  
Resource(s) No resource assigned  
Status Not started  
Ettc 4 days/32h  
Please enter the 'expected time to complete' for this task  
Expected completion Fri 1 Nov 17:00 at 100%  
Scheduled duration 4 days (32h)  
Updated Wed 23 Oct 23:38 by A-dato Consulting

**System Tester**

# Your Task Manager Assignments

## *Access to your tasks*

26

The screenshot displays a project management application window titled "Robin Porter, LYNX GmbH - [D1 Product Development]". The interface includes a menu bar (File, Edit, View, Project, Window, Language, Help) and a toolbar with icons for Cards view, Print, Resource load, and Properties. The main area is divided into a task list on the left and a Gantt chart on the right. The task list shows tasks with columns for ID, Name, Buffers, Size, and Prj duration. The Gantt chart shows task dependencies and resource assignments over time, with dates from Nov 2019 to Jan 2020. A search box at the top right contains the text "Filter enter your search text". A search box on the right side of the Gantt chart contains the text "Invite enter your search text" and lists several users: A-dato Consulting, A-dato Support, Hanspeter Kunz, Mike Dempsey, A-dato, Robin Porter, LYNX GmbH, and Steve Horner, A-dato. The bottom panel shows the details for task "11 D01-T8 Development Firmware". The "Task status" section includes radio buttons for "Not started", "Started", "Completed", "Paused", and "Aborted", along with a "Ready to start?" checkbox. The "General" tab is active, showing fields for Duration, ETTC, Priority, and Tasktype. The "Task manager(s)" field is highlighted with a green box and contains the text "Robin Porter, LYNX GmbH". A comment field is also visible on the right side of the bottom panel.

#	ID	Name	Buffers	Size	Prj duration
4	D01-T3	Review	25% 14%		[4 days]
5	D01-T4	Get Sign-off	25% 14%		[4 days]
6	D01-T5	Sourcing Materials	0% 0%		[4 days]
7	D01-T86	[FB] Sourcing Materials	n/a 0%		[2 days]
8	D01-T50	Projectmanagement	0% n/a		[16 days]
9	D01-T6	Firmware Design	25% 0%		[6 days]
10	D01-T7	Hardware Design	25% 14%		[6 days]
11	D01-T8	Development Firmware	25% n/a		[4 days]
12	D01-T9	Development Hardware	12% 14%		[7 days]
13	D01-T85	[FB] Development Hardware	n/a 14%		[3,5 days]
14	D01-T10	Installation	25% 0%		[4 days]
15	D01-T11	Develop Testplan	0% 0%		[4 days]
16	D01-T84	[FB] Develop Testplan	n/a 0%		[2 days]
17	D01-T12	Integration Testing	25% 0%		[6 days]

# Review skill assignments

27

The screenshot displays the Microsoft Project interface. The main view is a Gantt chart showing project tasks from November 2019 to January 2020. The task list on the left includes tasks such as 'Review', 'Get Sign-off', 'Sourcing Materials', 'Project management', 'Firmware Design', 'Hardware Design', 'Development Firmware', 'Development Hardware', 'Installation', 'Develop Testplan', and 'Integration Testing'. The task details pane for 'Review' (D01-T3) is open, showing various tabs like 'Task status', 'Messages', 'General', 'Staging', 'Constraint', 'Dates', 'Resource requirements', 'Dependencies', 'Custom fields', 'Visual', 'Tracking', 'Workpackage', and 'Burn up graph'. The 'Resource requirements' tab is active, showing a table with the following data:

Resource/Skill	Estimated time	Units	Status	Estimated tin
S: System Tester [*Steve Horner:16h]	4 days/32h	50%	Not started	
S: Design [*Mike Dempsey:32h]	4 days/32h	100%	Not started	

A green box highlights the 'Resource requirements' tab and the table. A green callout box at the bottom states: 'As TM you can update these values'.

# Add other Task Managers

Delegate Task Management

# Open the plan and the Task manager box

The screenshot displays a project management application with a Gantt chart and a task manager editor. The Gantt chart shows a project schedule from October 2019 to January 2020. The task manager editor is open, showing a list of project users and assigned task managers. A green box highlights the 'Task manager(s)' field in the task details, which contains 'Robin Porter, LYNX GmbH'. A green arrow points from the 'Task manager(s)' field to the 'Taskmanager editor' dialog box.

#	ID	Name	Buffers	Size	Start	End	Resources
4	D01-T3	Review	29% 14%		Oct 28	Nov 04	System Tester, Design
5	D01-T4	Get Sign-off	29% 14%		Nov 04	Nov 11	Project Manager
6	D01-T5	Sourcing Materials	0% 0%		Nov 11	Nov 18	Supplier, Project Manager
7	D01-T86	[FB] Sourcing Materials	n/a 0%		Nov 18	Nov 25	Project Manager
8	D01-T50	Project management	0% n/a		Nov 25	Dec 02	Design
9	D01-T6	Firmware Design	29% 0%		Dec 02	Dec 09	Design
10	D01-T7	Hardware Design	29% 14%		Dec 09	Dec 16	Product Engineer
11	D01-T8	Development Firmware	29% n/a		Dec 16	Dec 23	System Engineer
12	D01-T9	Development Hardware	17% 14%		Dec 23	Dec 30	System Engineer, VD
13	D01-T85	[FB] Development Hardware	n/a 14%		Dec 30	Jan 06	System Tester
14	D01-T10	Installation	29% n/a		Jan 06	Jan 13	System Tester
15	D01-T11	Develop Testplan	0% 0%		Jan 13	Jan 20	System Tester
16	D01-T84	[FB] Develop Testplan	n/a 0%		Jan 20	Jan 27	System Tester
17	D01-T12	Integration Testing	29% n/a		Jan 27	Feb 03	System Tester
18	D01-T13	Documentation	0% 0%		Feb 03	Feb 10	System Tester
19	D01-T83	[FB] Documentation	n/a 0%		Feb 10	Feb 17	System Tester
20	D01-T14	Qualification and Approval	29% n/a		Feb 17	Feb 24	System Tester
21	D01-T15	Handover to production	29% n/a		Feb 24	Mar 02	System Tester
22	D01-T87	Project buffer	29% n/a		Mar 02	Mar 09	System Tester

**Taskmanager editor**

Project users

- A-dato Consulting
- A-dato Support
- Hanspeter Kunz
- Mike Dempsey, A-dato
- Steve Horner, A-dato

Assigned taskmanagers

- Robin Porter, LYNX GmbH

**Task details for D01-T3 Review**

Task status:  Not started

Duration: [4 days]

ETTC: [ ]

Priority: 500

Tasktype: Normal

Task manager(s): Robin Porter, LYNX GmbH

# Change to "Leading" Task Manager

## *Move Mike up in the list*

30

The screenshot shows a project management interface. At the top, a Gantt chart displays task bars for various tasks. Below the chart, a task details panel is visible. The 'Task manager(s)' list includes 'Robin Porter, LYNX GmbH' and 'Mike Dempsey, A-dato'. The name 'Mike Dempsey, A-dato' is circled in green. A green arrow points from this circle to the second screenshot below.

This screenshot shows the same task details panel as the first screenshot. The 'Task manager(s)' list now has 'Mike Dempsey, A-dato' at the top, and 'Robin Porter, LYNX GmbH' below it. The green arrow from the first screenshot points to this change.

# Result

31

The screenshot shows a software interface with a task list and a task details panel. A green box highlights the 'Refresh!' button and the 'TM' column in the task list.

**Refresh!**

ID	Description	Scheduled start	c/m	TM	Priority	RTS	Resources
D01-T3	<b>Review</b> D1 Product Development	Wed 30 Oct 9:00	u	MD RP	🟡	Yes	System Tester [4 days, not started] Design [4 days, not started]

**Task details**

ID D01-T3  
Description Review  
Project D1 Product Development  
Project manager A-dato Consulting  
Scheduled dates Wed 30 Oct 9:00 - Mon 4 Nov 17:00  
Milestone constraint n/a  
Last update Tue 29 Oct 22:34 by Robin Porter  
Task manager Mike Dempsey, A-dato  
Robin Porter, LYNX GmbH

Resourcing | Notes (7) | Documents (1) | Custom fields | Working hours

**Update all resources:**


Status: Not started  
Ettc: 4 days/32h  
Please enter the 'expected time to complete' for this task

**Design**

Your role: Task manager  
Skill: Design  
Resource(s): No resource assigned  
Status: Not started  
Ettc: 4 days/32h  
Please enter the 'expected time to complete' for this task

# Other TM Assignment options

## Drag & Drop



# Impersonation Mode

*Mike Dempsey is taking over tasks of Robin Porter (Temporarily)*

33

The screenshot shows a software interface with a red header bar that reads "IMPERSONATION MODE (ROBIN PORTER)". Below the header, there are navigation tabs: "My activities", "Messages (0)", "Project portfolio", "Active tasks", "Calendar", "Configure", and "Reporting". A search bar contains the text "enter your search text". A table of tasks is displayed with the following data:

ID	Description	c/m	Start date	TM	Priority	RTS	Resources
D01-T3	<b>Review</b> D1 Product Development		Wed 30 Oct 9:00 [w44]	MD RP		Yes	System Tester [4 days, not started] Design [4 days, not started]

An "Impersonate user" dialog box is open, showing a dropdown menu with "Robin Porter" selected. The dialog also includes "Clear", "OK", and "Close" buttons.

On the right side, the "Task details" panel shows information for ID D01-T3, including description, project name, project manager, scheduled dates, and task manager details.

# Communication

More information

# LYNX Notes & Document System

35

The screenshot displays the LYNX Notes & Document System interface. At the top, there are navigation tabs: "My activities", "Messages (0)", "Project portfolio", "Active tasks", "Calendar", "Configure", and "Reporting". Below these is a "Show design packages" button and a search bar with the placeholder "enter your search text".

The main content area on the left shows a table of tasks:

ID	Description	Scheduled start	c/m	TM	Priority	RTS	Resources
D01-T3	<b>Review</b> D1 Product Development	Wed 30 Oct 9:00		MD RP		Yes	System Tester [4 days, not started] Design [4 days, not started]

The right side of the interface shows the "Task details" for ID D01-T3. It includes the following information:

- ID D01-T3
- Description Review
- Project D1 Product Development
- Project manager A-dato Consulting
- Scheduled dates Wed 30 Oct 9:00 - Mon 4 Nov 17:00
- Milestone constraint n/a
- Last update Tue 29 Oct 22:34 by Robin Porter
- Task manager Mike Dempsey, A-dato Robin Porter, LYNX GmbH

Below the task details, there are tabs for "Resourcing", "Notes (7)", "Documents (1)", "Custom fields", and "Working hours". A search bar with the placeholder "enter your search text" is present, along with a "Filter: show all" link.


The "Notes" section shows an issue entry: "Issue Robin Porter, LYNX GmbH Wed 30 Oct 7:29". The issue details are:

- problem: Delay of delivery of parts
- solution: Now sent by courier



At the bottom, there is a "Type" dropdown menu set to "Issue" and a "Waiting Reason" dropdown menu set to "Waiting for supplier".

# Resource Management Tools

# Resource Load Diagram



# The All Graph



# Other

39

- ▣ Debuffered View
- ▣ Reports
- ▣ ...